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  2.0 Introduction 

The following document specifies the Event Manager’s role for The Hong Kong Philharmonic 
Society Limited’s “Swire Symphony Under The Stars” concert (SUTS) annual outdoors 
concert. 

The Hong Kong Philharmonic Society Limited (HK Phil) intends to appoint an experienced 
Event Manager for the 2026 SUTS concert featuring the Hong Kong Philharmonic Orchestra 
(HK Phil). The Event Manager will be responsible for the design, planning, licensing and safe 
implementation of all aspects of the concert. 

The SUTS concert will be held on Friday, 13 November 2026, at West Side of Sites 4 & 7 of 
the Central Harbourfront in Central. The area of the site is about 36,500m2 and a site map will 
be provided on request. Full details of the proposed schedule are provided later in this 
document.  
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3.0 Swire Symphony Under The Stars 
 

3.1. SUTS Background 
 
In previous years, the SUTS concerts have been presented by the Provisional Urban Council, 
featuring the HK Phil, and these concerts took place at a range of venues that have included 
Happy Valley and Hung Hom. In 2006, the HK Phil resurrected the concerts, this time presented 
by HK Phil with support from commercial sponsors. The concert has been held at the Central 
Harbour since 2012. The HK Phil uses the services of an Event Manager to plan and implement 
the concerts. 
 
The SUTS concert is an annual outdoors free concert in picnic style, attended by approximately 
18,000 people, and forms an important part of the HK Phil’s community outreach programme 
which aims to take classical music to a wider audience  
 

3.2. Key Objectives 
 
HK Phil’s aim is for the concert to replicate the atmosphere of community concerts elsewhere 
overseas such as in the US, Europe and Australia, where families and friends attend the concert, 
spread out a rug and enjoy a picnic while listening to a relaxed concert of popular classical 
music that culminates with a display of fireworks. It is hoped to attract members of the public 
who may not otherwise attend classical music concerts. 
 
The HK Phil must be supported by a first-class sound system, designed and operated by an 
experienced sound engineer who can demonstrate a proven track record of working with world-
class orchestras in outdoor settings. The Sound designer / engineer will be engaged directly by 
HK Phil, the Event Manager is welcome to propose a relevant professional to take up the audio 
service for the Event under optional cost. 
 
To further enhance the relaxed atmosphere, the concert must be visually spectacular, and it is 
expected that the Event Manager will secure the services of an experienced lighting designer and 
pyro contractor to ensure an enjoyable visual experience.  
 
Of primary importance to the HK Phil is the creation of a safe and eco-friendly environment for 
the members of the audience, performers and staff at the event. To make SUTS an 
environmentally friendly event, the Event Manager is expected to take additional measures to 
minimize waste and offer recycling options on site to reduce impact on the environment.  
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3.3. Procurement Process 
 

HK Phil wishes to appoint an Event Manager on a fixed fee basis for the scope of services 
described within this document. 

Lighting, sound, staging, video and other companies may either be appointed directly by the 
HK Phil or as a subcontractor to the Event Manager. When appointed by the Event Manager, it 
will be on a cost-plus basis using the profit and overhead charge defined in the schedule of rates 
later in this document. When appointed by the HK Phil, it will be deemed that the cost of 
coordinating these subcontractors has been included in the Event Manager’s fee. 

HK Phil is not committed to accepting the lowest bid; they will accept the bid which, in their 
opinion, offers the best value to the project. If in the opinion of HK Phil none of the bids meets 
their criteria, they may choose not to appoint any contractor. 

There will be no reimbursement of costs incurred by any vendor whilst bidding for this 
project. 

The following procurement principles will be adhered to in the procurement of materials and 
services by the Event Manager: 

(a) Fair Competition – all bidders should be treated by the Event Manager with fairness and 
ensure that they are given the same level of information when preparing quotations of tenders. 

(b) Conflict of Interest – situations of conflict of interest with the Event Manager should be 
declared to the HK Phil in accordance with the code of conduct of the HK Phil. 

(c) Cost-effectiveness – quotations and tenders should be evaluated not only on 
competitiveness in pricing but also factors such as quality of the products/services and track 
record of the bidders. 

(d) Transparency – to ensure transparency, tender documents should provide all the 
necessary information to facilitate submission of appropriate and competitive tenders. 

(e) Public Accountability – the HK Phil shall be held accountable to the HKSAR 
Government and the public for any procurement involving the use of public funds, therefore 
the Event Manager shall adhere to these procurement principles once appointed by HK Phil. 
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EOI Queries 

 
All queries shall be addressed to Mr. Arthur Lo (arthur.lo@hkphil.org) at HK Phil; answers 
will be circulated to all companies. 

Any discrepancies in the documentation or specification shall be brought to the HK Phil’s 
immediate attention. 

 
EOI Deliverables 

 
Your tender return shall include the following documents: 

� A completed pricing schedule in print and in excel copy, including any optional 
cost 

� A completed relevant experience questionnaire 
� A methodology detailing your approach to implementing the project including 

an outline licensing strategy, production timeline and site layout plan with 
audience zonings to catering 18,000 pax, and crowd control and admission 
plan. 

� An organization chart clearly laying out the Contractor’s proposed project 
management, design and site staff as well as any proposed subcontractors 

� CV’s of key project personnel 
� In the event of using subcontractors to fulfill part of the project, please provide 

details of these companies and their relevant experience 
� A company profile 

 

Note that a two-envelope system must be followed, so you must submit technical information 
[5.0 Relevant Experience Questionnaire] and price information [6.0 Costs] in two separate 
envelopes. 

 
Currency 

 
All prices shall be submitted in Hong Kong dollars. 

 
 

Price Validity 
 

Prices shall be valid for 60 days from the date of submission. 
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EOI Returns 
 

EOI documents shall be returned to:   Ms. Vanessa Chan 
Director of Orchestral Operations 
Hong Kong Philharmonic Society Ltd 
Level 8, Administration Building, 
Hong Kong Cultural Centre, Kowloon, HK 

 
 

EOI return date: 5pm (HK time) 11 May 2026 (Mon) 
 Late submissions may be rejected. 

 
Interviews 

 
Following the review of submissions one or more Vendors may be invited to participate in a 
post tender interview. No expenses or other costs relating to this interview will be reimbursed. 

 
Post tender interview:   18-22 May 2026 (tentative) 

 
Evaluation Criteria 

 
HK Phil will undertake an evaluation of all submissions; consideration will be given to the 
following: 

� Previous experience in managing similar scope of orchestral projects 
� Previous experience in licensing TPPE for public events 
� Previous experience in creating and implementing crowd safety plans for 

audiences of around 18,000 
� Relevant experience of the proposed project team with specific attention being 

paid to the experience of the Project Manager and Sound engineer  
� Management fee 
� Pricing schedule 
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4.0 Scope of services 
 

4.1. General Responsibilities 
 

� To design and implement a safe and eco-friendly first-class outdoor concert. 
� TPPE licensing of event, including liaison with all relevant government 

departments. 
� Developing a site layout in accordance with local regulations, any specific 

license and HK Phil requirements. 

� Development and implementation of a safety plan that takes into consideration 
all members of the audience, performers, staff and other people on the site  

� Development of a traffic plan, crowd control and admission plan including 
liaison with Police, Transport and other government departments. 

� Design and supervision of installation of all site services. 
� Site management during the whole booking period of the venue. 
� Coordination with Food and Environmental Hygiene Department (FEHD), Hong 

Kong Police Force (HKPF), Fire Service Department (FSD), Leisure & Cultural 
Services Department (LCSD), Transportation Department (TD), Electrical and 
Mechanical Services Department (EMSD), and the Environmental Protection 
Department (EPD) with regard to site planning and logistics. 

� Preparation of technical specifications to allow the procurement of all required 
technical equipment, staging and other related systems. 

� Management of all contractors and suppliers, whether appointed as a 
subcontractor to the Event Manager or the HK Phil. 

� Design and operation of sound, lighting and video systems 
� Coordination with RTHK TV and the appointed video producer on the live 

broadcast and streaming of SUTS  
� At all stages of the design to consider the weather, and to work with the client 

to develop a bad weather strategy. 
� To follow the HK Phil's procurement guidelines for procurement of goods and 

/ or services from contractors and suppliers. 
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4.2. Design Phase 
 

The Event Manager will be responsible for the design, licensing and operations of the SUTS 
concert. 

 
Site Safety Plan 

 
At all stages of the design process, safety of the audience, performers and other staff must be a 
primary consideration. The safety thought process shall be documented in a safety plan.  The 
safety plan shall be a “live” document that should be updated and reviewed on a regular basis 
to ensure that all aspects of the document remain current. This document shall include, as a 
minimum: 

� Overview of site layout defining all entrance, exit and emergency routes 
including emergency vehicular access 

� Safety considerations for the construction / dismantling phases 
� Site operational plan 
� Site evacuation plan 

 

Event Licensing 
 

The licensing of the event, including liaison with all relevant government departments, may 
include some of the following: 

� Buildings Department 
� Water Supplies Department 
� Civil Engineering Services Department 
� Environmental Protection Department 
� Electrical & Mechanical Services Department 
� Food & Environmental Hygiene Department 
� Lands Department 
� Leisure & Cultural Services Department 
� Police 
� Transport Department 
� Drainage Services Department 
� Fire Service Department  

 
The Event Manager shall retain the services of all relevant professionals, such as Structural 
Engineers or Traffic Consultants, in order to ensure a successful license application process. 

The Event Manager’s fee shall include the cost of the necessary licenses and all associated 
fees or costs relating to the license application process. 
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Traffic Plan 
 

Development of a traffic plan including liaison with the Police, Transport and other government 
departments required to ensure safe access and egress from the SUTS site. The plan should 
identify any other local events and identify safe routes to and from public transport. This plan 
should also consider access and egress for wheelchair users or other physically impaired guests. 

 
Site Planning 

 
Development of a site layout that, as a minimum, meets the requirements of the relevant 
emergency regulations, licensing authorities and fulfils the needs of the audience, the orchestra, 
the staff and other people on the site. 
This site layout should include, but may not be limited to: 

- Emergency access to and from the site 
- The stage and backstage areas including: 

� Orchestra risers  
� Dressing rooms 
� Site offices 
� Toilets 
� Technical facilities for audio, lighting, video and livestreaming, pyro 

- The audience spaces including: 
� Crowd control and safety equipment 
� Toilets 
� Catering 
� F&B tents 
� Directional and sponsor acknowledgement signage 
� Other public facilities – first aids and enquiries  
� Recycle bins 

- Define the spaces required for technical systems including: 
� Control positions 
� Video screens and cameras positions  
� PA locations 
� Lighting locations 

- Define the spaces required for audience zoning including: 
� VIP seating zones (appx 4,500 pax)  
� General public zones (appx 13,500 pax) 
� Wheel Chari zone (appx 50 pax) 

- Design and supervision of installation of all site services including: 
� Electrical power 
� Water 
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� Waste water 
� Toilets 
� Internet network for live-streaming 

 
Development of a detailed site schedule, in conjunction with HK Phil, LCSD and LD, which 
clearly identifies the use of the land and other site facilities throughout the Set Up, Operational 
& Dismantling phases. 

 
Sound Design (optional) 
The design of the sound system is of paramount importance to HK Phil and anything less than 
exceptional sound quality will not be acceptable. The Event Manager shall retain the services 
of a professional Sound Designer with a proven track record of designing and implementing 
outdoor orchestral concerts to the highest international standards. It is expected that the Sound 
Designer will also act as the Sound engineer to mix the show. The Sound Designer will be 
required to produce a technical specification for the sound system in order to allow local 
suppliers to bid for the provision and installation of hardware.  

 

In the event that the sound designer / engineer is engaged directly by HK Phil, the Event 
Manager is expected to coordinate the set up on the audio requirement of the concert from the 
design phase and the installation of the sound system.  

 
Lighting Design 

 
The Event Manager shall retain the services of a professional Lighting Designer with a proven 
track record of designing outdoor shows. The lighting shall enhance the visual appearance of 
the concert, providing additional interest for the audience. The lighting designer shall consider 
that video relay screens may be used for close-up images. The Lighting Designer shall program 
and operate the lighting system. The Lighting Designer will be required to produce a technical 
specification for the lighting system in order to allow local suppliers to bid for the provision 
and installation of hardware. 

 
Video Production 
The Event Manager shall retain the services of a professional Video Producer, if required for 
this event, with a proven track record of producing video material for orchestral performances. 
The video production will require careful coordination between camera shots and musical 
material in order to visually enhance the musical experience for the audience, as well as to 
feature the individual and overall group contributions of members of the Orchestra, conductor, 
soloist and any other participants in the performance. In the event that the video producer is 
engaged directly by HK Phil, such a producer will not be required. The Event Manager is 
expected to coordinate the technical requirements with the appointed producer and to liaise with 
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local vendors to bid for the provision and installation of hardware. 
 
Live-Streaming 

 
The Event Manager shall retain the services of a professional streaming service company, if 
required for this event, with a proven track record of providing live-streaming service for large-
scale outdoor event. The concert will be live stream through content delivery network (CDN) 
including HK Phil’s youtube channel, facebook. RTHK TV station and other platforms.  The 
streaming company shall be responsible for liaising with the local network provider and 
coordinate additional network installation to ensure the required bandwidth to ascertain the 
good quality of the video. In the event that the live-streaming company is engaged directly by 
HK Phil. The Event Manager is expected to coordinate the network installation and technical 
requirement with the appointed vendor.  

 
Stage Design  

 
The Event Manager shall retain the services of a professional designer with a proven track 
record of designing outdoor shows. The stage design shall fulfill the space requirements of the 
HK Phil as well as providing lighting opportunities for the Lighting Designer. The designer 
shall ensure that consideration is given to wind and rain in respect of the musicians and noise 
over microphones. The designer will be required to design all site safety and directional signage. 

The designer will be required to design all site safety and directional signage. 

The designer will be required to coordinate with the appointed sound designer for the sound 
system design 

 
The designer will be required to produce technical drawings and specifications in order to allow 
local vendors to bid for the provision of the built elements. 

Event Manager is expected to coordinate the technical requirements including surveyor reports 
and oversee the handover of the shared facilities to ensure compliance with license and safety 
requirements. 

 
Technical Management 

 
The Event Manager shall be responsible for the overall technical management, procurement, 
co-ordination and implementation of all technical systems required to present the SUTS 
concert. 
 
Crowd Control and Audience Admission  

 
The Event Manager shall be responsible for developing and implement the crowd control and 
audience admission plan, including the provision of securities, ushers and other equipment 
required to facilitate the admission procedure. The admission plan shall comply with the latest 
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requirements imposed by FEHD. 
 
Procurement 

 
The Event Manager shall be required to produce specifications and manage the procurement of 
all subcontractors, regardless of who finally contracts these subcontractors. This shall include, 
but not be limited to: 

� Staging (including stage roof & wall system, stage structure, orchestra risers, 
treads and handrails, access ramps, orchestra chairs and music stands, stage 
decoration) 

� Tents or container offices for backstage (conductor, soloist, MC, orchestra, 
production, audio, video, live-streaming, including flooring) and FOH (VIP, 
F&B, customer service, First Aid) 

� Scaffolding Speaker Towers and Control Tower (including appropriate 
waterproofing) 

� Platforms and other structures 
� Rigging 
� Lighting, Video & other technical equipment 
� Power, toilets, fencing, barriers, signage and other infrastructure items 

The Event Manager shall abide by the Procurement Principles outlined in Clause 3.03. 

Risk Assessment and safety plan  

The Event Management is required to develop a safety plan and review the risk assessment 
from time to time, in consultation with HK Phil, to access and decide if any additional control 
measures are required in response to latest the public health and social situation. If the situation 
becomes critical, HK Phil may consider bringing in external consultant to provide advices.  

 
 
 
 

4.3. General Co-ordination 
 

The Event Manager is expected to take a proactive, leading role in liaison with all parties 
involved in the successful design, planning and implementation of the SUTS concert. This shall 
include management and liaison with: 

� HK Phil 
� Government departments 
� The venue management, LCSD and LD 
� Contractors (regardless of who they are contracted by) 
� Concert Sponsors  
� Other interested parties 
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Project Start Up Meeting 
 

Within one week of appointment, a meeting in Hong Kong will be held with the HK Phil to 
present a project implementation strategy that will include: 

� Project programme, clearly identifying critical path tasks and HK Phil 
deliverables 

� Licensing strategy 
� Draft site layout 

 
The meeting shall be attended by the Vendor’s project manager and other key personnel. 

 
 

Fortnightly Project Meetings 
 

Fortnightly co-ordination meetings in Hong Kong with the HK Phil will be held to: 
� Review safety plan 
� Review licensing progress 
� Review site layouts 
� Review progress 
� Co-ordinate with contractors 

 

Additional Meetings 
 

Additional site meetings / workshops may be required by the HK Phil or other third parties. No 
expenses or other costs relating to these meetings will be reimbursed. 
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4.4. Set Up & Dismantling Phase 
 

The Event Manager shall be responsible at all times for running a safe and efficient site. During 
the set up and dismantling phases, the Event Manager shall be responsible for the planning, 
sequencing and coordination of all contractors and their works on the site. The Event Manager 
shall also be the primary contact with the venue throughout the set up and dismantling of the 
SUTS concert. 

 
Site management services shall, include, but not be limited to: 

 
� Conducting a photographic survey of the site, in conjunction with the venue 

owner, in advance of taking possession and works commencing, to agree the 
general condition of the site. 

� Supervising the installation of adequate site protection in order to ensure that the 
site is handed back in the same condition as when taken over. 

� Upon completion of the dismantling of the concert conducting a photographic 
survey of the site, in conjunction with the venue owner, to agree the general 
condition of the site upon completion. 

� Supervision of installation of stage, dressing rooms, control positions, catering 
points, first aid facilities, toilets and all other structures. 

� Supervision of installation of lighting, sound, video, internet network, live-
streaming, power and other technical systems. 

� Supervision of commissioning and programming of all technical systems. 
� Ensuring the provision of all transport and staff to deliver, set-up, maintain in 

good order, change-over, readjust as necessary, dismantle and remove all 
equipment provided on site. 

� Inspection of site prior to statutory inspections to ensure compliance with license 
requirements. 

� Supervision and placement of signage of route from public transport locations 
to site. 

� Regular communication and coordination with all parties involved including the 
HK Phil, government departments, subcontractors and the venue management. 
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4.5. Operations Phase 
 

The Event Manager shall be responsible for operating the site throughout rehearsals and the 
concert. These services will include: 

� Stage management 
� Front-of-house management 
� Supply of trained site stewards and site managers for the night of the concert 
� Hygiene & Social Distancing Policies align with HKSAR Government’s 

recommendations  
 

4.6. Site Schedule 
 

The outline site schedule will be as follows: 
 

9 - 12 November 2026 As required Set up 
 
 
 
 

12 November 2026 (Thur) 
 

17:30 –20:30 Dress Rehearsal 

 20:30 –23:00 Technical check and  
Live streaming signal check 

13 November 2026 (Fri) 15:00 –17:30 Sound check and rehearsal  

 17:30 –19:30  Admission / Pre-concert activities  
 
 

19:30 – 21:00 
 
 

Performance 
14 November 2026 (Sat) Reserve as rain day   
14 - 16 November 2026 As required Load out / Site clean /Reinstatement 

 
 

4.7. Services Outside This Scope 
  

� Insurance, HK Phil to take out event cancellation insurance due to adverse 
weather 

� Venue Rental, HK Phil is responsible for venue negotiations 



Swire Symphony Under The Stars 
The Hong Kong Philharmonic Society Ltd 

Event Manager EOI Date: 20 April 2026 
Page 17 of 22 

 

 

 

5.0 Relevant Experience Questionnaire [SUTS 2026] 
[NB: please submit in separate envelope to comply with 2-envelope system] 
1.0 Company Name 
1.1 Registered Company Name  

1.2 Trading Name (if different)  

2.0 Contact Details 
2.1 Registered Address:  

Telephone:  

Fax:  

E-mail:  

Website:  

2.2 Address from which this office 
would be run: 

 

Project Manager:  

Telephone:  

Fax:  

E-mail:  

3.0 Company Status 
Sole Trader  Partnership  Limited Company  

Public Limited Company  Limited Liability Partnership  Other  

 

3.1 Country of Registration:  

3.2 Year of Establishment:  

 

3.3 Associated Companies: 

Company Name Relationship 
  

  

  

  

  

4.0 Insurance 
 Public Liability Employer’s Liability Professional Indemnity 

Value Per Incident 
(HK Dollar) 

   

Total Value 
(HK Dollar) 
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5.0 Relevant Project Experience 
5.1 Please provide details of your three most recent outdoor 

classical music concerts: 

 

  
Project Name 

Value 
(HK Dollar) 

1   

2   

3   

5.2 Please provide details of your three most recent TPPE 
licensing projects: 

 

  
Project Name 

Value 
(HK Dollar) 

1   

2   

3   

5.3 Please provide details of your three most recent projects in 
which you were responsible for the creation and 
implementation of a site safety plan for an audience of no less 
than 18,000 people: 

 

  
Project Name 

Value 
(HK Dollar) 

1   

2   

3   

5.4 Please attach a company profile  

6.0 Personnel 
 No. of Full Time Staff No. of Contract / Agency Staff 

Project Management   

Technical   

Site / Install   

Management   

Administration   

Others (please specify)   

   

TOTAL   
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7.0 References 
 Please provide details of three client references that we may contact: 

7.1 Company:  

 Contact:  

 Telephone:  

 E-mail  

 

7.2 Company:  

 Contact:  

 Telephone:  

 E-mail  

 

7.3 Company:  

 Contact:  

 Telephone:  

 E-mail  

 

8.0 Applicant’s Undertaking 
 I certify that the information supplied is true and accurate to the best of my 

knowledge. To be signed by an authorized company representative. 
  

Signature: 

 

  

Full Name: 

 

  

Position: 

 

 Date:  
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6.0 Costs [SUTS 2026] 
[NB: please submit in separate envelope to comply with 2-envelope system] 

 
1.0 Budgetary Estimates:  
 
Please provide a breakdown of each line item costs per section as defined in the requirements 
found in sections 4.01 – 4.05 of this document. This is to be a full cost exercise and all 
administration, travel and other associated costs involved with fulfilling the above scope are 
required to be fulfilled. Kindly include a soft copy of attached excel with your hard copy 
submission.  

 
1A     Budgetary Estimates 

  Category  Suggested items to include in the 
category* HKD  

1.01 Design & Project Management  Project personnel cost in overseeing the 
whole Event   

1.02 On-Site & Show Management  
Crew and technicians, site manager, show 
caller, stage manager, graphic operator, 
surveyor  

  

1.03 

Set & Staging  
(excluding main stage ground 
support, main stage deck and 
stage roof 

a)  Site structures including PA towers, 
control tower, cameras towers, follow 
spots towers, projection screen towers, 
signage tower; design calculation etc  

  

b) Stage façade (optional cost to replace 
LED wall)  

  

c) Orchestra risers, ramp and stairs, 
acoustic panel etc   

  

1.04 Lighting  
  

a) Lighting designer fee    

b) Stage lighting equipment (optional 
cost)   

  

1.05 Video System  Projectors and screens, playback system, 
set up manpower, operator    

1.06 Site Management  
communication equipment, such as 
intercom for show, walkie talkies for set 
up and dismantle, admissions etc  

  

1.07 Pyro Effects 

 
 
 
1 min of Pyro display at the end of the 
concert  
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1.08 Site Facilities  

a) Audience Zoning, barriers and fencing,    

b) Marquees and containers site offices, 
include furniture and equipment etc    

c) Admission marquees and facilities    

d) Toilet, rubbish management, recycle 
bins   

e) VIP catering – tent for distributing 
meal box and back of house storage tents  

1.09 Power Distribution     

1.10 Crowd Control and Admission  

a) Site security to cover set up, show day 
and dismantle    

b) usher for admission and zone 
coordination    

c) Mobile device rental cost for ticketing 
system   

1.11 Technicians      

1.12 Consulting & Licensing  RSE report, TPPE, Fire Certificate and 
equipment, noise control etc    

1.13 Livestreaming  broadband network to cover ticketing 
system and live-streaming    

1.14 Miscellaneous pig ceremony, working passes, signage 
printing  etc    

1.15 Astro turf for VIP zones   For the front area of the audience zone 
(around 4000 pax)    

     TOTAL :   

 
 

    1B    Optional cost Suggested items to include in the 
category* HKD  

1) Audio  a) Sound design and sound engineer fee 
(include travel and accommodation cost)   

   b) Sound System and Audio Equipment    

    c) Audio mix for live-streaming    

 
   d) House rule audio recording    

  TOTAL :   
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2.0 Event Management Fee:  
In the event of variation of scope changes, please also furnish the schedule of rates that will be 
used to calculate changes to the fixed fee. Please append a list of other labour rates that may be 
required to implement the project where required. 
 

 

2.0 Event Management Fee  
  HKD  Number of pax  

2.01 Project Manager – Day Rate   

2.02 Project Assistant – Day Rate   

2.03 Technical Manager – Day Rate   

2.04 Structural Engineer – Day Rate   

2.05 Traffic Consultant – Day Rate   

2.06 Lighting Designer – Day Rate   

2.07 Set / Graphic Designer – Day Rate   

2.08 Video Producer– Day Rate   

2.09 Stage Manager – Day Rate   

2.10 Site Stewards /ushers – Hourly Rate   

2.11 Site Managers – Hourly Rate   

2.12 Security – Hourly Rate   

2.13 Sound Designer – Day Rate (optional)   

 

 

3.0 Subcontractors Works 
 % Profit and overheard charge to be applied to subcontractors and all 

costs (excluding fees) on an open book policy. 
% 

   

 As an example – for an invoice of HKD 150,000 from a subcontractor 
please confirm the % profit and overheard to be applied: 

150,000.00 

 
Profit & Overheard % 

 
TOTAL 

 


